
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. Contract ID Code Page          Of

2. Amendment/Modification No. 3. Effective Date 4. Requisition/Purchase Req No. 5. Project No. (If applicable)

6. Issued By Code 7. Administered By (If other than Item 6) Code

SCD PAS ADP PT

8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) 9A. Amendment Of Solicitation No.

9B. Dated (See Item 11)

10A. Modification Of Contract/Order No.

10B. Dated (See Item 13)
Code Facility Code

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

  The above numbered solicitation is amended as set forth in item 14.  The hour and date specified for receipt of Offers

 is extended,  is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:
(a) By completing items 8 and 15, and returning ____________ copies of the amendments: (b) By acknowledging receipt of this ame ndment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS
It Modifies The Contract/Order No. As Described In Item 14.

A. This Change Order is Issued Pursuant To: The Changes Set Forth In Item 14 Are Made In
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of:

D. Other (Specify type of modification and authority)

E. IMPORTANT:      Contractor       is not,        is required to sign this document and return _______________ copies to the Issuing Office.

14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force
and effect.
15A. Name And Title Of Signer (Type or print) 16A. Name And Title Of Contracting Officer (Type or print)

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed

By
(Signature of person authorized to sign) (Signature of Contracting Officer)

NSN 7540-01-152-8070
PREVIOUS EDITIONS UNUSABLE

30-105-02 STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

SEE SCHEDULE

X

Cost-Plus-Fixed-Fee

P00040 2004JUN24

W56HZV

TACOM  WARREN  BLDG 231

WARREN, MICHIGAN 48397-5000

HTTP://CONTRACTING.TACOM.ARMY.MIL

SFAE-GCS-W-BCTP

KELVIN MAGEE (586)753-2086

EMAIL: MAGEEK@TACOM.ARMY.MIL

S2305A

DCMA  DETROIT

U.S. ARMY TANK & AUTOMOTIVE COMMAND

  (TACOM)

ATTN:  DCMAE-GJD

WARREN, MI  48397-5000

C NONE HQ0337

1NLE2

GM GDLS DEFENSE GROUP LLC, JOINT VENTURE

14920 TWENTY-THREE MILE ROAD

SHELBY TOWNSHIP, MI. 48315

TYPE BUSINESS: Large Business Performing in U.S.
DAAE07-02-C-B001

2002MAY18

ACRN: AH NET INCREASE: $8,610,020.00

KIND MOD CODE: G

X Mutual Agreement of the parties

X

SEE SECOND PAGE FOR DESCRIPTION

                 /SIGNED/ 2004JUN24

SANDRA E. MCCARROLL
MCCARROS@TACOM.ARMY.MIL (586)753-2072

  1 5



CONTINUATION SHEET
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.  This modification P00040 to contract DAAE07-02-C-B001 is a bilateral action.

2.  The purpose of this modification P00040 is to incorporate the following scope of work into contract DAAE07-02-C-B001:

    a.  Add paragraph C.7.4 through C.7.4.3, to incorporate additional scope of work for Strategically Configured Sustainment Support

Package (SCSSP) or "Flyaway" package for the 1/25th BDE.

    b. Delete previous section C.7.4.1. Incorporate new scope at Section C.7.4 thru C.7.4.3.

3.  The period for performance for this effort is 28 JAN 2005.

4.  As a result of this modification:

    a. The total estimated cost for CLIN 0004AB is increased by $7,917,260.00, from $136,613,623.00 to $144,530,883.00.

    b. The fixed fee for CLIN 0004AB is increased by $692,760.00, from $11,949,060 to $12,641,820.00.

    c. The total amount of CLIN 0004AB is increased by $8,610,020.00, from $148,562,683.00 to $157,172,703.00.

5.  As a result of this modification P00040, the total estimated amount of the contract is increased by $7,917,260.00 in estimated cost,

and $692,760.00 in Fixed Fee for a total increase of $8,610,020.00 from $314,942,570.00 to $323,552,590.00.

6.  The parties acknowledge that any and all claims for adjustment which they may have with respect to the estimated costs for the work

described above (inclusive of the fee amount) are fully satisfied in this modification.  This modification does not relinquish the

contractor's entitlement to any cost growth (excluding additional fee) that may occur, associated with the work described above, and as

permitted under cost type contracts and the applicable FAR clauses.

7.  Except as specifically stated above, all other terms and conditions of the contract remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 043 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0004AB        SERVICES LINE ITEM                                                                           $    157,172,703.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: CONTINGENCY SPT/DEPLOYMENT

              PRON: X14GXDCAX1    PRON AMD: 12    ACRN: AH

              AMS CD: 13519800000

                Contractor Logistics Support during FY 2004

                Contingency Deployment Operations.

                                    Previous   New Funding  New Total

                                    Funding    (MOD P00040)  Funding

                                  (MOD P00041)

                Estimated Cost:  $136,613,623 $7,917,260 $144,530,883

                Fixed Fee (8.75%)$ 11,949,060 $  692,760 $ 12,641,820                                  __________________________________

                Total Amount:    $148,562,683 $8,610,020 $157,172,703

                CLIN modified by modification P00040

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            28-JAN-2005

                            $   157,172,703.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

INTERIM ARMORED VEHICLE (IAV) INTERIM CONTRACTOR LOGISTICS SUPPORT (ICLS)

C.7.4   Strategically Configured Sustainment Support Package (SCSSP) for the 1/25th BDE.

C.7.4.1  The Strategically Configured Sustainment Support Package (SCSSP), also  known as a Flyaway package shall be  managed  by the

contractor.  The SCSSP shall  support field level maintenance operations to include associated hardware at a deployment location for a

STRYKER brigade that does not have re-supply capability for a 20 day period.  The SCSSP shall be derived from mission critical parts

with an essentially code of 1, 5 and 6 and based on demand history of one Brigade set. The SCSSP shall consist of twice the quantity of

parts contained in the Authorized Stockage list (ASl). The Contractor shall also include all parts for the field level maintenance of

the following GFE: M13A1, GPFU, AN/VDR-2 Mount, and VIS/VIC 3.

C.7.4.2   The Contractor shall notify the Government within 30 days of any changes to the SCSSP as a result of contractor initiated

engineering changes or safety issues under CDRL XXX. The Contractor shall provide the Government with replacement and or corrected parts

(LRU/SRU) at no additional cost to the Government if changes and or corrections are determined to be necessary due to design/performance

deficiencies.

C.7.4.3   The Contractor shall deliver, store and maintain the SCSSP package at the Auburn warehouse.  The Contractor shall ensure

adequate SCSSP package inventory levels are maintained so that SCSSP parts are not used to support day-to-day warehouse operations.

The Contractor shall divert SCSSP items to support other urgent requirements, at the direction of the PCO. The Contractor shall not

store the SCSSP package as assembled sets. Parts will be coded as reserved for SCSSP to ensure ability to assemble a complete SCSSP

package within short notice (48 hours).  When notified by the Government, SCSSP package shall be palletized and shipped within 48 hours.

  Upon instructions from the Government the SCSSP shall be place on standard warehouse pallets, and placed on 463L platform (96 x 88 not

to exceed 6 ft high or 7,200 lbs) or as otherwise directed.

                                               *** END OF NARRATIVE C 009 ***
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0004AB  X14GXDCAX1             AH       1        $     148,562,683.00  $       8,610,020.00            $     157,172,703.00

        13519800000                   4GXDCA

        X14GXDC00000

                                                                           _________________

                                                         NET CHANGE    $       8,610,020.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AH        21   42020000045R5R07P1351982571  S20113                W56HZV           $       8,610,020.00                                                                                                          __________________

                                                                                          NET CHANGE    $       8,610,020.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     314,942,570.00              $       8,610,020.00              $     323,552,590.00
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